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New Building Project Office, OL
FY 88 First Quarter Significant Activities
01 October - 31 December 1987

Bid package 1

The efforts of GSA, FMD, and NBPO to resolve the chilled water (cw)
issue continued during this quarter. The Bid Package (BP) 1 subcontractor
responsible for the installation of the southside cw line originally came
back onto the site 9 May 1987. We have dug sporadically since that time,
each time uncovering joints with loose bolts. The next dig is scheduled
for 9 January 1988, at which time a testing company will be on site in an
attempt to locate a major leak with ultrasonic equipment. Three
outstanding claims submitted by Hyman have been denied at various levels of
the appeal process. The major claim for excessive rock excavation ($1.6M)
was denied by the US Court of Appeals. Hyman's only other recourse is the
Supreme Court (highly unlikely). The other two claims, totalling $800K,
are still in the appeals process.

Bid Package 2

Except for the western portion of the fourth floor, all office areas
within the North Tower (NT) have been accepted. However, the contractor is
still in the NT working off punchlist items. The mechanical systems
serving the NT need to be balanced and automated. NBPO will concentrate
its efforts on completion of the South Tower during the next quarter.

There will be some paving in the springtime on the south side of the
buiding to complete the south parking lot perimeter road.

Bid Package 3

On 29 October 1987, the General Services Administration (GSA)
terminated all remaining boiler work from the Bid Package 3 contractor,
Mechanical Constructors, Inc. (MCI). This action was taken as a result of
the contractor's failure to comply with the contract requirements. NBPO is
working with FMD to develop a scope of work so that a direct Agency
contract might be awarded to a firm to complete this work. The start up of
generator No. 7, which had recently been repaired in California and
returned to the site is being held up by a dispute between GSA and MCI
concerning the subcontractor MCI has proposed to install the generator.
The previous subcontractor, Stewart Stevenson, is supposedly preparing to
sue MCI for failure to comply with the Miller Act (failure to pay a
subcontractor) and for breach of contract. NBPO and GSA are assessing this
tangled legal situation in order to formulate a course of action.

Declassified in Part - Sanitized Copy Approved for Release 2013/01/30 : CIA-RDP91-00280R000100100003-9



Declassified in Part - Sanitized Copy Approved for Release 2013/01/30 : CIA-RPP91-00280R000100100003-9

O

Bid Package 4

During the first quarter of FY 1988, shirley Contracting Corporation
(SCC) completed paving all of the new roadways along the Route 123/193
realignment project. All of the new traffic signal lights were installed
and the traffic signal at the intersection of Route 123 and the CIA
entrance road were programmed with a traffic detection loop to ease access
to and from the Headquarters compound. At the request of the Associate
Deputy Director for Administration (ODDA), NBPO took action to ensure that
no CIA directional signs are reinstalled along the project.

At the Route 123 Visitor Control Center (VCC), a section of sidewalk
was removed and the visitor processing lane widened. A prefabricated bus
shelter was installed behind the vCC.

The BP 4 landscaper installed trees around the Central Plant,
Motorpool, and West parking lot.

NBPO provided funding and a statement of work to Procurement Division,

OL, to solicit bids from contractors to remove the large dirt stockpile
adjacent to the West lot.
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